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October 7, 2009 

Project No. 13636 

Mr. J. Ryan Benefield, P.E. 
Chief, Hazardous Waste Division 
Arkansas Department of Environmental Quality 
5301 Northshore Drive 
North Little Rock, Arkansas  72218 

Subject: Quarterly Status Report Two (July 1st to September 30th, 2009) 
Cedar Chemical Company Facility (“the Site”) 
Helena-West Helena, Arkansas 
State EPA ID No. ARD990660649 

Dear Mr. Benefield: 

On behalf of ExxonMobil Chemical Company, a Division of Exxon Mobil Corporation and Helena 
Chemical Company, which comprise the Cedar Chemical Corporation Joint Defense Group 
(“the Group”), AMEC Geomatrix, Inc. submits the Second Quarterly Status Report  (July 1st to 
September 30th, 2009) summarizing our work efforts for this period.   

This status report is being submitted under the scope of work presented to the Arkansas 
Department of Environmental Quality (ADEQ) on August 8, 2007, and the new ADEQ approved 
status reporting schedule.  Summarized below are the activities completed for this quarter, and 
the activities planned for the site for the next quarter, October 1st to December 31st, 2009. 

Specific Work Completed this Quarter (July 1st to September 30th, 2009) 

• Quarterly Status Report One was submitted to ADEQ on July 1st, 2009. 

• On August 11th 2009, the Feasibility Study (FS) Report was submitted to ADEQ.  

• On September 8th 2009, Dave Backus and Allan Gates met with Clay McDaniel at the 
site to review the location of documents and observe the portion of the warehouse that is 
proposed for document storage as background for preparing a draft document 
management plan.  

• On September 10th 2009, the Group received comments from ADEQ on the FS Report 
and held a conference call with ADEQ on that same day to discuss the comments. 

• On September 30th,2009 AMEC Geomatrix, Inc., Dave Roberson representing 
ExxonMobil, and Alan Nye and Tamara House-Knight of CTEH met with Jay Rich, Jim 
Rigg, Annette Cusher and Clay McDaniel of ADEQ to discuss portions of the Risk 
Assessment and FS.   

• There were no site activities performed during this quarter.   
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Work Planned for Next Quarter, October 1st to December 31st, 2009: 

General Site Activities 

• No site activities are planned for this quarterly period.  

Feasibility Study 

• Response to the ADEQ comments to the FS will be submitted on or before the due date 
of October 19th, 2009.   

• A final revised FS Report will be submitted upon approval by ADEQ of the response to 
comments.   

Project Issues Pending: 

• None 

Regulatory and Legal Issues Pending: 

• None 

Meetings and Conference Calls with ADEQ:  

• Telephone calls and electronic communication will occur as needed.  

If you have any comments regarding this report, please call me at (512) 330-3404. 

Sincerely, 
AMEC Geomatrix, Inc.  

 

Kelly Beck, P.G. 
Senior Project Manager 

cc: Exxon Mobil Corporation 
Helena Chemical Company 
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